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1 General Design

1.1 Overview

The Office of Bridges and Structures (OBS) follows established lowa Department of Transportation (lowa
DOT) practices, and on design and repair projects the office works closely with the Office of Design and
Office of Contracts, as well as other offices. Bridges, culverts, sign structures, and other transportation
structures are designed either by the office or by engineering consultants, which are reviewed by the
office. To accommodate both groups of designers, many of the office practices and resources have been
placed on the office web site (http://www.iowadot.gov/bridge/index.htm). Other resources for designers in
the office are available on the lowa DOT W-drive. Complete details of the resources will not be repeated
in this Bridge Design Manual section.

Bridge and culvert designs generally progress from concept to preliminary design to final (or detail)
design to contract. Generally projects are packaged for contract letting as road, bridge, or separate. For a
road project the Office of Design has the lead and incorporates plan sheets from the Office of Bridges and
Structures and other offices into its plans. For a bridge project the reverse is true. For a separate project
both the Office of Design and the Office of Bridges and Structures develop separate design plans. Even
when projects are developed separately, however, the Office of Contracts may tie them together in a
single contract.

Project plans at the lowa DOT are produced in MicroStation software by design technicians as well as
engineers. Plan production is aided by seed files for typical plan sheets, working standard drawings, and
signed standard plans for several bridge, culvert, and sign support structure types, all of which are
available on the office web site. Both preliminary and final design software developed by the office also is
available on the web site and on the W-drive. Specific design and detail policies are covered either in this
Bridge Design Manual or in culvert and bridge checklists on the web site.

The office has had a long-standing policy of checking in-house new bridge designs, and that policy now
has been broadened and formalized in the Quality Control/Quality Assurance Plan [BDM 1.11]. A similar
plan for bridge engineering consultants has been written into “Conducting Business with the IA DOT
Office of Bridges & Structures” [BDM 1.4].

It is expected that most projects will be completed without need for revision. However, necessary
revisions can be accommodated during the contract letting process.
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1.2 Definitions

Article refers to any numbered subdivision within a section of a direct reference such as AASHTO LRFD
Bridge Design Specifications, Bridge Design Manual, or Standard Specifications for Highway and Bridge
Construction. All of the following are articles: 1.1, 1.1.1,1.1.1.1, and 1.1.1.1.1.

Average span length (ASL) is the average length of the two spans adjacent to a pier. See Figure 1.2-1.
Bridge length (BL) for structural design is the length from centerline of abutment bearing to centerline of

abutment bearing. See Figure 1.2-1. In some situations bridge length may be taken as the length from
expansion joint to expansion joint.
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Figure notes:
¢ E indicates an expansion support.
¢ Findicates a fixed support.

Figure 1.2-1. Length definitions

Built-in wearing surface is taken as the top one-half inch (13 mm) of the original bridge deck. Weight of
the built-in wearing surface is considered part of DC1, non-composite dead load of structural components
and nonstructural attachments, [AASHTO-LRFD 3.3.2] (or Dead Load 1 under the AASHTO Standard
Specifications), but the wearing surface is not considered to contribute to the strength or stiffness of any
part of the superstructure.

Dead Load 1 is a designation for non-composite dead load that the office used with the AASHTO
Standard Specifications. Under LRFD the office designates Dead Load 1 as DC1, non-composite dead
load of structural components and nonstructural attachments [AASHTO-LRFD 3.3.2], which typically
includes beams, deck, haunches, and diaphragms. It is applied to the beams before the deck concrete
cures.

Dead Load 2 is a designation for composite dead load that the office used with the AASHTO Standard
Specifications. Under LRFD the office designates Dead Load 2 as either DC2 or DW based on the
AASHTO definitions [AASHTO-LRFD 3.3.2]. DC2 is composite dead load of structural components and
nonstructural attachments including barrier rails, sidewalks, curbs, and medians that are not part of the
initial deck pour. It is applied to the composite beams after the deck concrete cures. Curing of the
concrete deck changes the load-carrying behavior of the superstructure by making the deck composite
with beams. Parts of DC2 are applied differently depending on design conditions. Under LRFD, future
wearing surfaces and utility lines, which formerly were part of Dead Load 2, are in a new load
designation, DW [AASHTO-LRFD 3.3.2].

File includes hard copy information in the physical envelope and electronic information in the project
directory. References to file in this section of the Bridge Design Manual will be refined in the future.

Future wearing surface (FWS) is a concrete or hot mix asphalt overlay applied to the original bridge
deck. Office practice is to consider the future wearing surface part of DW under the AASHTO LRFD
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Specifications (or Dead Load 2 under the AASHTO Standard Specifications) at 0.020 ksf (960 Pa) but to
neglect any potential contribution of the overlay to strength or stiffness of the superstructure.

H-series is a set of standard plans for pretensioned prestressed concrete beam (PPCB) bridges of
specified roadway width.

J-series is a set of standard plans for continuous concrete slab (CCS) bridges of specified roadway
width.

Longitudinal is the direction associated with the roadway centerline of construction and main girders.
See Figure 1.2-2.

TRANSVERSE & ROADWAY
DIRECTION

\ ¢ GIRDER;

LONGITUDINAL
DIRECTION

Figure 1.2-2. Longitudinal and transverse direction definitions

National Highway System (NHS) is composed of the following subsystems:
¢ Interstate,

Other Principal Arterials,

Strategic Highway Network (STRAHNET),

Major Strategic Highway Network Connectors, and

Intermodal Connectors.

lowa state and city NHS maps are available from the NHS web site at the following URL.
http://www.fhwa.dot.gov/planning/national_highway_system

Natural ground elevation is the average natural ground elevation along the longitudinal centerline of the
foundation.

Office refers to the Office of Bridges and Structures, lowa Department of Transportation.
Primary Highway System: "Primary roads" or "primary road system" means those roads and streets
both inside and outside the boundaries of municipalities which are under department (defined as state

department of transportation) jurisdiction [lowa Code 306.3.6].

Quality Assurance is an overall review performed and documented by the Transportation Engineer
Manager (typically the supervising Section Leader) during a bridge design.
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Quality Control is the process of checking accuracy of computations, plans, and other design documents
to ensure that a bridge design is free of errors and omissions. Quality control is the responsibility of the
designer, design technician, and checker.

RS-series is a set of standard plans for rolled steel beam (RSB) bridges of specified roadway width.

Section refers to a chapter or division of a direct reference such as AASHTO LRFD Bridge Design
Specifications, Bridge Design Manual, or Standard Specifications for Highway and Bridge Construction.
The following are examples of sections: 1. 2. and 3.

Section Leader is the supervisor of the Office of Bridges and Structures preliminary bridge section, detail
design section, or consultant coordination section.

Substructure is any construction below the bearing seats or, in the absence of bearings, below the soffit
of the superstructure.

Transverse is the direction normal to the roadway centerline of construction and main girders. See
Figure 1.2-2.

1.3 Abbreviations and notation

ASL, average span length

BARS, Bridge Analysis and Rating System

BL, bridge length

BRIS, Bridge Information System

CCS, continuous concrete slab

CPRC, Culvert Plan Review Checklist

CWPG, continuous welded plate girder

D, dead load, including DC1, DC2, and DW

DC1, non-composite dead load of structural components and nonstructural attachments such as beams,

deck, haunches, and diaphragms [AASHTO-LRFD 3.3.2]. Before LRFD the office termed this load Dead

Load 1.

DC2, composite dead load of structural components and nonstructural attachments such as barrier rails,

sidewalks, curbs, and medians that are not part of the initial deck pour [AASHTO-LRFD 3.3.2]. Before

LRFD the office considered these loads part of Dead Load 2.

DGN or dgn, file type for MicroStation files

DW, dead load of wearing surfaces and utilities [AASHTO-LRFD 3.3.2]. Before LRFD the office included

these loads in Dead Load 2.

EOR, engineer of record

FHWA, Federal Highway Administration

Form 220008, Bridge Inventory Report Form (formerly Form 107)

FWS, future wearing surface

I, live load impact [AASHTO-I 3.8]

IM, dynamic load allowance [AASHTO-LRFD 3.6.2]

L, live load, HS20 (MS-18) truck load or lane load, whichever has greater effect; military load, if applicable

[AASHTO-I 3.7]

LARS, Load Analysis and Rating System

LL, live load, HL-93 [AASHTO-LRFD 3.6.1]

LRFD, load and resistance factor design

N or N-value, standard penetration test number of blows per foot (300 mm). N also may be given as SPT
NO, the Standard Penetration Number, in the soils information chart reference.

NHS, National Highway System

OBS, Office of Bridges and Structures

PIN, project identification number

POI, point of intersection of pavement surface cross slopes that defines the profile grade location

PPCB, pretensioned prestressed concrete beam
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PRC, Plan Review Checklist

PRCN, Plan Review Checklist Notes

PSS, Project Scheduling System

QA, quality assurance

QC, quality control

QM-A, Quality Management - Asphalt

RCBC, reinforced concrete box culvert

RSB, rolled steel beam

SIIMS, Structure Inventory and Inspection Management System
TEM, Transportation Engineer Manager (usually the supervising Section Leader)
TS&L, type, size, and location

URL, Uniform Resource Locator

1.4 References

141 Direct

Throughout Bridge Design Manual there are frequent, direct references to specific portions of standards,
publications, and update memos. Direct references are included in brackets [ ] using the abbreviations
given below. Applicable references to the AASHTO LRFD Specifications and, in a few cases, to the
Standard Specifications are given with each article heading.

Although the latest editions are listed below there are some circumstances in which documents
referenced in this manual have been prepared on the basis of previous editions.

[AASHTO-division article, table, or figure] refers to AASHTO Standard Specifications for Highway
Bridges, 17" Edition (2002) with current errata changes - design, seismic design, or construction division
with article, table, or figure number.

[AASHTO-LRFD article, table, or figure] refers to AASHTO LRFD Bridge Design Specifications, 6‘“—7_th
Edition (20422014) with article, table, or figure number.

[AASHTO-Temp article, table, or figure] refers to Guide Design Specification for Bridge Temporary Works
with article, table, or figure number.

[AASHTO-Sign article, table, or figure] refers to AASHTO Standard Specifications for Structural Supports
for Highway Signs, Luminaires, and Traffic Signals, 5" Edition 2009 with article, table, or figure number.

[BDM article, table, figure, or note] refers to LRFD Bridge Design Manual with article, table, figure, or plan
note number. (Available on the Internet at http://www.iowadot.gov/bridge/manuallrfd.htm)

[IDOT DS-number] refers to an lowa Department of Transportation developmental specification, which is
a hybrid of a supplemental specification and special provision.

[IDOT PPM policy number] refers to a policy in the lowa Department of Transportation Policies and
Procedures Manual.

[IDOT SS article] refers to lowa Department of Transportation Standard Specifications for Highway and
Bridge Construction, Series 2009 with article number. (Available on the Internet at:
http://www.iowadot.gov/erl/index.html)

[OBS MM No. number] refers to a policy-update, methods memo issued by the Office of Bridges and
Structures, Highway Division with memo number, dated 2001 or later. (Available in the archive on the
Internet)
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[OBS SS sheet number] refers to an Office of Bridges and Structures, Highway Division “Standard Sheet”
with sheet number. (Available on the Internet at: http://www.iowadot.gov/bridge/v8ebrgstd.htm)

[OD DM article, table, or figure] refers to the Office of Design, Highway Division Design Manual with
article, table, or figure number. (Available on the Internet at:
http://www.iowadot.gov/design/dmanual/manual.html?reload)

[OD RDD sheet number] refers to the Office of Design, Highway Division “Road Design Details” with
sheet number. Formerly the detail manual was referred to as the “green book.” (Available on the Internet
at: http://www.iowadot.gov/design/desdet.htm)

[OD SRP sheet number] refers to an Office of Design, Highway Division “Standard Road Plan” with sheet
number. Formerly the plan manual was referred to as the “red book.” (Available on the Internet at:
http://www.iowadot.gov/design/stdrdpin.htm)

[OM IM number] refers to Office of Materials, lowa Department of Transportation Instructional
Memorandum number. (Available on the Internet at:
http://www.iowadot.gov/erl/current/IM/Navigation.nav.pdf)

1.4.2 Indirect

Indirect references are general and infrequent sources of information for Bridge Design Manual that
usually are not linked with specific article or section numbers. The list below is not complete; see major
articles for applicable complete lists.

American Association of State Highway and Transportation Officials (AASHTO). Manual for Bridge
Evaluation, First Edition. Washington: AASHTO, 2008.

American Concrete Institute (ACI). Building Code Requirements for Structural Concrete (ACI 318-02) and
Commentary (ACI 318R-02). Farmington Hills: ACI, 2002.

American Institute of Steel Construction (AISC). Steel Construction Manual, Thirteenth Edition. Chicago:
AISC, 2005.

American Railway Engineering and Maintenance-of-Way Association (AREMA). Manual for Railway
Engineering—2002 Edition. Landover: AREMA, 2002.

American Society for Testing and Materials (ASTM). 2001 Annual Book of ASTM Standards. West
Conshohocken: ASTM, 2001.

American Welding Society (AWS). Bridge Welding Code, AWS D1.5-2002 with 2003 interim revision.
Miami: AWS, 2002.

Dirks, Kermit and Patrick Kam. Foundation Soils Information Chart, Pile Foundation. Ames: lowa
Department of Transportation, Office of Road Design, January 1989/September 1994.

Greimann, L.F., R.E. Abendroth, D.E. Johnson, and P.B. Ebner. Final Report, Pile Design and Tests for
Integral Abutment Bridges, HR-273, and Addendum. Ames: lowa Department of Transportation and
College of Engineering, lowa State University, 1987.

Lundquist, William A. lowa DOT Bridge Design Office Metric Handbook. Ames: Office of Bridges and
Structures, 1994 updated through 1996.

National Steel Bridge Alliance (NSBA). Highway Structures Design Handbook. Chicago: NSBA, 1993.
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Office of Bridges and Structures. Conducting Business with the IA DOT Office of Bridges & Structures.
Ames: Office of Bridges and Structures, 2010. (Available on the Internet at:
http://www.iowadot.gov/bridge/policy/ConductingBusinessWithIADOT.pdf)

Office of Bridges and Structures, Bridge and Culvert Plan Checklists. (Available on the Internet at:
http://www.iowadot.gov/bridge/checklist.htm)

Office of Construction. Construction Manual. Ames: Office of Construction, lowa Department of
Transportation, 2006. (Available on the Internet at:
http://www.iowadot.gov/erl/current/CM/Navigation/nav.pdf)

Precast/Prestressed Concrete Institute (PCI). Bridge Design Manual. Chicago: PCI, 1997 with revisions
through 2004. (Available on the Internet at: http://www.pci.org/publications/bridge/)

Sunday, Wayne and Kyle Frame. New Bridge Construction Handbook. Ames: Office of Construction, lowa
Department of Transportation, 2000. (Available on the Internet at:
http://www.iowadot.gov/construction/structures/bridge_construction_handbook.pdf)

1.5 Americans with Disabilities Act

The lowa Department of Transportation (lowa DOT) intends to comply with the Americans with Disabilities
Act (ADA), and the Office of Design has developed specific guidelines based on “Proposed Guidelines for
Public Rights of Way” (PROWAG) of 2011 and “Americans with Disabilities Act Accessibility Guidelines”
(ADAAG) of 2010. The Office of Design guidelines are in Chapter 12 of the Design Manual [OD DM 12A,
12B, and 12C], and more may be added in the future. The guidelines affect all new transportation
facilities, and the lowa DOT is developing a transition plan for existing facilities on state rights-of-way.

Because of the law and enforcement the guidelines are absolute and not subject to engineering
judgment. Construction tolerances must be accommodated on the high side of a minimum and on the low
side of a maximum. For example, the Office of Design has chosen to specify a target sidewalk cross
slope of 1.5% to accommodate construction tolerances on the low side of the PROWAG 2% maximum.

For alteration of existing facilities there may be allowance for practicality when it is impossible to meet all
guidelines. The designer shall discuss all exceptions with the Methods Section of the Office of Design.

At this time the Office of Design requires bridges with “pedestrian access” to have ADA compliant facilities
[OD DM 12C-1]. “Pedestrian access” includes sidewalks, trails, and shared use paths. Although it is clear
that ADA affects the design of new bridges, the Office of Design also recommends ADA upgrades outside
project limits [OD DM 12C-1]. In some cases this could involve a bridge near road repairs when the bridge
otherwise would not be included in the project.

Generally it appears that complying with ADA in design of bridges with pedestrian facilities will involve
maintaining minimum width, providing a slip-resistant walking surface, providing a surface with a
maximum cross slope of 2%, bridging all joints that may be wider than % inch (13 mm), beveling all
vertical surface discontinuities more than ¥ inch (6.4 mm), and limiting all vertical surface discontinuities
to %2 inch (13 mm). For unusual situations on or under bridges requiring curb ramps, detectable warning
surfaces, and other special accommodations the designer shall consult with the Methods Section of the
Office of Design.

15.1 Sidewalks, trails, and shared use paths

At this time the Office of Design has prepared guidelines for sidewalks and shared use paths [OD DM
12A-2, 12B-2]. Trails generally are defined as recreational facilities rather than transportation facilities,
and the usual standards for trails may not meet the ADA [OD DM 12B-1]. The bridge designer shall
consult with the Methods Section in the Office of Design for the latest standards for trails.
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The following guidelines apply to a sidewalk on a bridge and, in a few cases, are slightly different from the
Office of Design’s guidelines for a sidewalk beyond a bridge deck.

¢ Minimum width for a sidewalk shall be 5 feet (1.5 m). This width shall be clear of all obstructions
at all elevations less than 6.7 feet (2 m) above the sidewalk surface. Although the PROWAG
guidelines state a minimum width of 4 feet (1.2 m), at a width of less than 5 feet (1.5 m) passing
zones are required, which would require a wider bridge deck at the zones. It is simpler for bridge
design to provide a constant 5-foot (1.5 m) width. Exceptions need to be discussed with the
Methods Section in the Office of Design.

e Maximum cross slope shall be 2%. Although the Office of Design uses a target 1.5% slope,
bridge sidewalks generally are constructed more accurately than sidewalks on grade. Drainage is
a concern, and the designer should be alert to situations that would cause ponding of water. The
plan note needs to be worded carefully so that the contractor provides adequate drainage slope
but does not exceed a 2% cross slope.

e Because a bridge sidewalk will be contained within the highway right-of-way, sidewalk grade in
the direction of travel may follow but not exceed the roadway grade.

e The sidewalk surface shall be firm, stable, and slip resistant. Generally the lowa DOT standard
specifications for a burlap drag or broom texture on concrete sidewalks should meet this
requirement [IDOT SS 2511.03, C, 3]. In cases where steel plates are used to bridge deck joints
the designer shall specify galvanized floor plate with raised figures (ASTM A786/A786M), also
known as checker or diamond plate.

e Galvanized steel floor plate shall be used to bridge all joints greater than ¥z inch (13 mm) wide in
the direction of travel. For movable joints the plate shall be attached to one side with recessed
anchor screws flush with the riding surface of the plate.

e Elevation discontinuities, such as floor plate, shall be limited to ¥z inch (13 mm). Elevation
discontinuities between ¥4 inch (6.4 mm) and %2 inch (13 mm) shall be beveled with a slope not
steeper than 1:2, vertical to horizontal, and the bevel shall be applied to the entire vertical
discontinuity.

o If asidewalk is provided at the elevation of the bridge deck, the sidewalk shall be separated from
the roadway with a separation barrier [BDM 5.8.1.2.4]. If a sidewalk is elevated from the bridge
deck with a curb no sidewalk edge protection at the curb is required.

1.5.2 Pedestrian overpasses

A bridge designed for pedestrian access only shall meet the guidelines stated above [BDM 1.5.1] and, in
addition, shall have a maximum grade of 5%. See also the Preliminary section in this manual for
guidelines specific to pedestrian overpasses [BDM 3.2.5]. Because the connecting facilities need to fit the
overpass, the designer shall consult with the Methods Section of the Office of Design.

153 Other bridge-related facilities

Pedestrian underpasses and other bridge-related facilities shall meet the guidelines stated above [BDM
1.5.1] and, in addition, shall have a maximum grade of 5%. See also the Preliminary section in this
manual for guidelines specific to pedestrian underpasses [BDM 3.2.5]. Because the connecting facilities
need to fit the underpass or other facility, the designer shall consult with the Methods Section of the Office
of Design.

The elevation guidelines for sidewalks listed above, when applied to cast-in-place box culvert
underpasses, will require that the culvert floor be flat, without frost trough. Because floor joints between
precast box culvert sections are likely to exceed ¥z inch in the direction of travel, precast culverts shall not
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be used for pedestrian underpasses unless the joints are bridged. Providing the necessary slip-resistant
floor surface also may be difficult in precast culverts.

1.6 Buy America Provisions

In general all manufactured products of iron, steel, or which have a coating of steel must be of domestic
origin and shall be melted and manufactured in the U.S. For the specific requirements of the Buy America
Provisions, see IDOT SS 1107.06, B and OM IM 107.

A couple of recent projects (2014) included handrails and pile uplift anchors manufactured from channel
sizes of up to 10 inches. Smaller size channels are not always readily available in the U.S. For these
smaller size channels the designer should specify equivalent bent plates.

1.7 Bridge layout

1.7.1 Profile grade line

When the profile grade line is defined at the centerline of approach roadway it is necessary to consider
the transition between the template of the approach roadway and the crown template of the bridge deck.
The Office of Design defines the profile grade to be the point of intersection (POI) between the pavement
surface cross slopes as shown in Figure 1.7.1. The deck elevation at the bridge deck crown will be below
the POI to account for the rounding of the bridge deck with a parabolic template.

The rounding of the approach roadway surface is not as well defined as the parabolic template
established for the bridge deck crown, however some rounding of the roadway surface at the cross slope
intercepts is typical during pavement placement and will match reasonably close to the template shown
for the bridge deck crown.

The designer shall establish bridge deck elevations using Figure 1.7.1 and the appropriate X’ value from
Table 1.7.1. Typically the crown template with the appropriate inserted ‘X’ and slope values should be
shown on the Top of Slab Elevations sheet.

«— ¢ ROADWAY

3"=0 30

DECK CROWN BELOW
PROFILE GRADE

CROWN TEMPLATE

NO SCALE

Figure 1.7.1. Crown template with profile grade
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Table 1.7.1. Recommended values for ‘X’ in Figure 1.7.1

Slope, % X, feet
2.0 0.03
25 0.04
3.0 0.05

Using this method will ensure the approach roadway surface in the travelled lanes and the outside edge
of pavement will match the bridge deck elevations. Elevations shown on the longitudinal section of the
situation plan sheet (or TS&L) will reflect the top of bridge deck crown elevations along the centerline of
approach roadway to the nearest hundredth of a foot (3 mm). These elevations shall be noted on the
situation plan sheet with the correct ‘X’ value inserted as follows:

TOP OF BRIDGE DECK CROWN 'X' FEET BELOW PROFILE GRADE.

1.7.2 Slope

When the difference between the horizontal length and the profile grade length for any span within a
PPCB bridge is greater than 1/2 inch (13 mm) follow the guidelines in this article.

Bridge stationing shall be measured along the horizontal from centerline to centerline of bearings
(vertical), but individual spans and bridge length are to be measured along the grade from the centerline
to centerline of bearings (normal to grade) based on standard beam lengths as indicated in Figure 1.7.2-
1.

Stationing lengths

¢ Bra.—l" « ¢ Bra.

ELEVATION VIEW

Figure 1.7.2-1. Dimensioning of stationing and span lengths

The situation plan should dimension the horizontal lengths of the bridge, centerline to centerline of
abutment bearings and centerline to centerline of spans, and the corresponding stations. The plan should
also include the dimension lengths from centerline to centerline of abutment bearings and face to face of
paving notches for the lengths along the profile grade. Label these lengths "Horizontal" and "Along
Grade". All other applicable plan lengths should be labeled accordingly. Although the span lengths based
on profile grade chords will be known approximately during preliminary design, the final designer may
need to adjust the lengths slightly depending on camber.

Include in the plans a partial longitudinal section showing centerline of abutment bearing vertical and
centerline of bearing normal to grade as shown in Figure 1.7.2-2.
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Grade elev.
given on
plans.

Form face of the
abutment diaphragm
vertical.

¢ Abut.Brg.
(normal to grade)

T § Abut.Brg.

(vertical)

%
Figure 1.7.2-2. Partial longitudinal section along centerline of roadway at abutments, with
grade variations

If there is an expansion joint at a pier, include a partial longitudinal section at the pier, showing centerline
of beam bearings vertical and normal to grade as in Figure 1.7.2-3.

Gradae glavation
given on plans.

¢ Beam brgs.
(normal +o grade

§ Beoam brgs.
¢ Beam brgfﬁ;,ii:::::i txx“x_ (mormal +to grads)
[vartical - ¢ Beam brgs.
(vartical)
%ﬂs . _h‘:'l“_‘—__——_—______\_\__::

Figure 1.7.2-3. Partial longitudinal section along centerline of roadway at pier, with grade
variations

If the change in elevation from the front of the backwall to the centerline of abutment bearing (vertical) or
front to back of backwall is greater than 1/8 inch (3 mm) show the dimension as in Figure 1.7.2-4.
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Figure 1.7.2-4. Partial section through abutment

1.7.3 Spiral curve

In order to minimize complicated bridge geometry, the Office of Design will avoid using spiral curves on
bridges [BDM 3.2.6.3.1]. For the unusual case in which the designer needs spiral curve information, it is

given in Figure 1.7.3.
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SPIRAL CURVE DATA
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L. = LENGTH OF SPIRAL CHORD

Figure 1.7.3. Spiral curve information

1.8 Bridge plan preparation

Although plans for a bridge are prepared by the Office of Bridges and Structures or consultants to the
office, the plans must be coordinated with other offices associated with the project. The bridge will be part
of a highway project and thus the bridge plans must fit with plans prepared by the Office of Design or
consultants to that office. The flow chart from concept to contract letting for a typical bridge replacement
project is given in Section 1D-1 of the Office of Design’s Design Manual (available on the Internet at:
http://www.iowadot.gov/design/dmanual/manual.html). When complete the bridge plans are turned-in to
the Office of Contracts and must meet its requirements.

When starting a plan set for a project the design technician or designer should read and follow the
document “Procedure for Beginning V8Projects”, which is accessible from the Projects link on the V8
Bridge Documentation web page (http://www.iowadot.gov/bridge/v8docs.htm).

Bridge plans follow standard formats established with MicroStation V8 seed files (available on the Internet
at http://www.iowadot.gov/bridge/v8tools.htm). Additional resources available on the same V8 Bridge
Tools page are the following:

e Celllibraries,

e DOGN libraries,

e Font resources, and

e Color tables.

Also, on the V8 Bridge Documentation page (http://www.iowadot.gov/bridge/v8docs.htm) instructions and
discussions for the following items are available:
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Seed files,
Models,
Levels,
Revisions,
Scaled details,
Standards, and
Modifications.

Many of the detailed items on bridge plans, such as title block and location map, are covered in the
following documents on the Bridge and Culvert Plan Checklist page
(http://www.iowadot.gov/bridge/checklist.htm):

e Plan Review Checklist (PRC) and

e Plan Review Checklist-Notes (PRCN).
For plans in general see PRC and PRCN: 1. General — All Projects.

Generally bridge plans are organized in the sequence indicated in the subarticles that follow.

1.8.1 Title sheet
See also Plan Review Checklist (PRC): 2. Title Sheet — All Projects.

1.8.1.1 Engineers seals

An index of seals is required on the title sheet for each project plan set. For each design type included in
the project, such as structural, hydraulic, geotechnical, and roadway, the sheet number containing the
seal and designer are listed in the index. When the project is prepared by the Office of Bridges and
Structures, the title sheet shall contain the seal-certification-signature blocks for the responsible structural
and hydraulic designers. The responsible designers are defined in Table 1.8.1.1.

Table 1.8.1.1. Designers responsible for sealing structural and hydraulic designs

Design type Seals to be placed on title sheet
Designer licensed as Designer not licensed
Professional Engineer
Structural Designer’s seal Supervising detail design
section leader’s seal
Hydraulic Designer’s seal Preliminary bridge section
leader’s seal

For projects that include signed standard plans (J-series, H-series, RS series, single RCBC, twin RCBC,
triple RCBC, flume box culvert, overhead sign truss, and roadside dynamic message sign support
standards), the index of seals additionally shall include the Bridge Engineer’s name for structural design
of the standards. The index line should read “Bridge (or Culvert or Sign Support) Standards, Norman L.
McDonald, and Structural Design.” The line is included in the index of seals on the seed file for a bridge
title sheet, and the designer will need to delete the line if it is inappropriate.

1.8.1.2 Traffic data

Traffic data shall be given on a situation plan sheet, and the data or a note regarding the data shall be
given on the title sheet. If there is a single bridge design in a project, the traffic data is to be given on the
title sheet but, if there are multiple designs, a note is to be given that refers to the individual situation plan
sheets for the traffic information.

The traffic information on the bridge title sheet is labeled as “Design Data Rural” or “Design Data Urban”,
which matches the way the Office of Design labels its traffic information. On the situation plan sheet the
traffic information is labeled as “Traffic Estimate” and contains the same traffic information as shown on
the title sheet.
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Both the traffic information blocks and the traffic note referring to individual situation plan sheets are given
on the seed title sheet, and the designer should delete the inappropriate items.

1.8.2 First sheet

See also Plan Review Checklist (PRC) and Plan Review Checklist Notes (PRCN): 3. First Sheet of
Design — All Projects.

1.8.2.1 Bid items and quantities

Bid items and quantities in the table of Estimated Bridge Quantities on the first sheet are determined by
the designer, with consideration of the guidelines below, and entered into the Project Scheduling System
(PSS) when designed by the Office Bridges and Structures. The bid items are added to the first sheet
with the Bidltems application available in MicroStation. The Office of Contracts automatically receives the
bid items to prepare the proposal.

The BIAS software available from the Consultant/Designer Resources page on the office web site is used
by the consultants. The consultant should first export the BIAS bid item file as a file type that can be
entered into the MicroStation first sheet. Later for plan turn-in, the designer should export the Trns*Port
file, which the Office of Contracts then uses in the contract letting process.

The non-structural bid items listed below are added to the Estimate of Quantities in accordance with the
following guidelines, which may involve the Offices of Design, Contracts, Local Systems, and
Construction.

o Flaggers: The Office of Design will add this item when a Standard Road Plan or an Office of
Design detail is referenced requiring it. Office of Design will input a quantity of one. The Office of
Contracts will then determine the contract period and change the quantity accordingly.

e Pilot Cars: The Office of Design will add this item when a Standard Road Plan or an Office of
Design detail is referenced requiring it. Office of Design will input a quantity of one. The Office of
Contracts will then determine the contract period and change the quantity accordingly.

e Mobilization: The designer shall include this item in all projects. If the Offices of Design and
Bridges and Structures have a combined project, the office creating the title sheet will add this
item.

o Field Lab: The Office of Contracts will send Offices of Design and Local Systems a copy of its
criteria for determining when a field lab is required on a project. Office of Design will add this item
when it is required.

e Field Office: This item will be determined at the field exam. The Office of Design will add this item
if it is necessary.

e Trainees: This item will only be included on state projects. The Office of Contracts will notify the
designer 12 weeks before letting (2 weeks before turn-in) of the quantity if it is required. If the
Offices of Design and Bridges and Structures have a combined project, the office creating the title
sheet will add this item.

e Clearing & Grubbing: The field will send the quantity for this item directly to the designer. This
includes area and/or count quantities. This information may be sent anytime after field exam and
prior to 12 weeks before letting.

e Construction Survey: The field should notify the designer when this item is required. The field
must notify the designer prior to 12 weeks before letting. This item should always be added to
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incentive/disincentive projects. The field must send a copy of the request to the Office of
Construction.

¢ Quality Management - Asphalt (QM-A): The Office of Construction will notify the designer when
this item is required.

The Excavation Classification Line elevation, which is used for calculating structural excavation quantities
and sets the limits between Class 20 Excavation and Class 21 Excavation, shall be determined as
follows.

(1) Inthe bridge envelope the designer should find lowa DOT Form 621004 (Form 1-F) “Field Notes
for Bridges and Large Culverts-Primary Road System”. ltem No. 7 on the form has the average
low water elevation and average streambed elevation.

(2) Determine the elevation of the Excavation Classification Line as the higher of (a) the low water
elevation and (b) the average stream bed elevation plus one foot (300 mm).

1.8.2.2 General notes
Reserved.

1.8.3 Situation plan

See the information provided for preliminary designers in the Preliminary section [BDM 3.2.9] and see
Plan Review Checklist (PRC): 4. Situation Plan.

1.8.4 Staking diagram

The designer shall provide a staking diagram for the following types of bridge projects:
e Dual bridges on interstate or other four-lane primary roads,
o Bridges with special widths for climbing lanes, sidewalks, or shared use paths,
e Tapered bridges,
e Other straight bridges for which “centerline of approach roadway” does not coincide with
centerline of bridge roadway, and
e Bridges along curved alignments.

For straight bridges the “centerline of approach roadway” is the primary staking control. To avoid
confusion, the centerline of bridge roadway shall not be shown on the staking plan. The designer should
designate the bridge centerline as “centerline of bridge” and dimension the offset from “centerline of
approach roadway”. The designer may show the “centerline of profile grade” but shall not reference it to
“centerline of approach roadway”.

For horizontally curved bridges the primary control line is a chord baseline defined at each end by the
intersection of the centerline of the abutment and centerline of approach roadway or approach baseline.

The staking diagram should show dimensions from “centerline survey” or “centerline approach roadway”
to the following:

e Centerline of abutment footings and pier footings,

e OQutside limits of abutment footings,

e Gutterline location at abutments, and

e Centerline of P10L pier locations.

The designer also shall show non-zero skew angles of abutments and piers.

See also Plan Review Checklist (PRC): 5. Staking Diagram — New Construction.

1.8.5 Substructure general
See Plan Review Checklist (PRC): 6. Substructure — General — New Construction.
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1.8.6 Pier details

See the detailing information provided for final designers in the Piers section [BDM 6.6.4] and see Plan
Review Checklist (PRC) and Plan Review Checklist Notes (PRCN): 7. Pier Details — New Construction.

1.8.7 Abutment details
See the detailing information provided for final designers in the Abutments section [BDM 6.5.4] and see

Plan Review Checklist (PRC) and Plan Review Checklist Notes (PRCN): 8. Abutment Details — New
Construction.

1.8.8 Superstructure general

See Plan Review Checklist (PRC) and Plan Review Checklist Notes (PRCN): 9. Superstructure Details —
General — New Construction.

1.8.8.1 CWPG

See the detailing information provided for final designers in the Steel Girders and Beams section [BDM
5.5.2.4.2] and see Plan Review Checklist (PRC) and Plan Review Checklist Notes (PRCN): 10.
Superstructure Details — CWPG — New Construction.

1.8.8.2 PPCB

See the detailing information provided for final designers in the Pretensioned Prestressed Concrete
Beams section [BDM 5.4.1.4.2] and see Plan Review Checklist (PRC): 11. Superstructure Details — PPCB
— New Construction.

At the request of the Office of Construction and Materials, a new sheet entitled “Prestress Precast Conc.
Beam Data Worksheet” [OBS SS 1066A] will be included in let PPCB plan sets. The sheet will document
design and field information related to PPCB camber and haunching. Design information is provided by
the designer as part of the let plan set whereas the field information will be filled in by the Contractor and
personnel from the Office of Construction and Materials. When all the information has been collected the
Office of Construction and Materials will enter the information from the sheet into the BRIS database.

1.8.9 Repair/overlay details

See the information provided for final designers in the Bridge and Culvert Repair section [BDM 12.1.9.1]
and see Plan Review Checklist (PRC) and Plan Review Checklist Notes (PRCN): 12. Details —
Repair/Overlay Projects.

1.8.10 Miscellaneous details
Reserved.

1.8.10.1 Barrier rails

See the information provided for final designers in the Railings section [BDM 5.8.1] and see Plan Review
Checklist (PRC): 13. Barrier Rail.

1.8.10.2 Expansion devices

See the information provided for final designers in the Expansion Joints section [BDM 5.8.3] and see Plan
Review Checklist (PRC): 14. Expansion Device.

1.8.10.3 Subdrains
See Plan Review Checklist (PRC): 15 Subdrain/Slope Protection Details.
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1.8.10.4 Slope protection
See Plan Review Checklist (PRC): 15 Subdrain/Slope Protection Details.

1.8.10.5 Lighting
See Plan Review Checklist (PRC): 16. Lighting Details.

1.8.10.6 Approach sidewalk
See Plan Review Checklist (PRC): 18. Approach Sidewalk.

1.8.10.7 Other
Reserved.

1.8.11  Aesthetics
See Plan Review Checklist (PRC): 17. Aesthetics.

1.8.12 Soils sheets

For bridge and culvert projects one or more soil profile sheets will be provided by the Soils Design
Section, and any additional sheets should be placed in the plan set after the last structural design sheet.

1.8.13 Roadway plans

For a typical bridge or culvert project one or more roadway sheets will be provided by the Office of
Design. If needed the roadway sheets will include the traffic control plan. The first roadway sheet will
have an engineer’s seal-certification-signature block for the roadway design, and the sheet and any
additional sheets should be placed in the plan set after the last geotechnical design sheet.

See also Plan Review Checklist (PRC): 19. Roadway Plans.

1.8.14 Signed standard plans

Projects that include signed standard plans (J-series, H-series, RS-series, single RCBC, twin RCBC,
triple RCBC, flume box culvert, overhead sign truss, and roadside dynamic message sign support
standards), shall include the signed sheets, referenced on the Title Sheet in the English Standard Bridge
Plans table, in a multi-page PDF file to a subfolder in the Contracts plan turn-in folder.

1.9 Culvert plan preparation

Although plans for a culvert are prepared by the Office Bridges and Structures or consultants to the office,
the plans must be coordinated with other offices associated with the project. The culvert will be part of a
highway project and thus the culvert plans must fit with plans prepared by the Office of Design or
consultants to that office. When complete the culvert plans are turned-in to the Office of Contracts and
must meet its requirements.

Culvert plans follow standard formats, and the design technician is required to start with MicroStation V8
seed files (available on the Internet at: http://www.iowadot.gov/bridge/v8tools.htm). Additional resources
available on the same V8 Bridge Tools page are the following:

e Celllibraries,

e DGN libraries,

e Fontresources, and

e Color tables.

Also, on the V8 Bridge Documentation page (http://www.iowadot.gov/bridge/v8docs.htm) instructions and
discussions for the following items are available:
e Seed files,
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Many of the detailed items on culvert plans, such as title block and location map, are covered in the
Culvert Plan Review Checklist (CPRC) on the Bridge and Culvert Plan Checklist page
(http://www.iowadot.gov/bridge/checklist.htm). For general plan items see CPRC: 1. General — All
Projects.

Generally culvert plans are organized in the sequence indicated in the subarticles that follow.

1.9.1 Title sheet

See the discussions of engineers’ seals and traffic data for bridge projects [BDM 1.8.1.1 and 1.8.1.2] and
Culvert Plan Review Checklist (CPRC): 2. Title Sheet — All Projects.

1.9.2 First sheet

See the discussion of quantities [BDM 1.8.2.1] and Culvert Plan Review Checklist (CPRC): 3. First Sheet
of Design — All Projects.

1.9.3 Situation plan
See Culvert Plan Review Checklist (CPRC): 4. Situation Plan.

194 Repair/extension project details
See Culvert Plan Review Checklist (CPRC): 5. Details — Repair/Extension Projects.

1.95 Reinforced concrete
See Culvert Plan Review Checklist (CPRC): 6. RCB Culverts.

1.9.6 Roadway plans
See Culvert Plan Review Checklist (CPRC): 7. Roadway Plans.

1.9.7 Signed standard plans

Projects that include signed standard plans (J-series, H-series, RS-series, single RCBC, twin RCBC,
triple RCBC, flume box culvert, overhead sign truss, and roadside dynamic message sign support
standards), shall include the signed sheets, referenced on the Title Sheet in the English Standard Culvert
Plans table, in a multi-page PDF file to a subfolder in the Contracts plan turn-in folder.

1.10 Sign structure and other plan preparation
Reserved.

1.11 Quality Control/Quality Assurance plan

The Quality Control/Quality Assurance (QC/QA) Plan describes the methodology and procedures by
which the lowa DOT ensures in-house produced new bridge designs are in accordance with nationally
recognized design policies, are independently checked, and are reviewed. The QC/QA Plan will
document the checking and review process and produce a verifiable record [BDM 1.11.5, C1.11.5] to
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show that the QC/QA process was followed during the project. The QC/QA process enhances plan quality
by doing the following:
e Providing uniformity and consistency in the development of plans,
Ensuring compliance with lowa DOT policies, procedures, and standards,
Minimizing plan errors and discrepancies,
Ensuring proper coordination between other partners in the design process,
Minimizing plan changes after project is turned-in to the Office of Contracts, and
Improving project constructability and bid ability.

1.11.1  Design team

The design team typically consists of a designer, design technician, checker, and Transportation
Engineer Manager (TEM). The engineer of record (EOR) will be a licensed Professional Engineer in the
State of lowa and will sign the design plan documents. The preference would be to have the designer as
the EOR; however, the EOR could be the designer, checker, or TEM depending on the makeup and
gualifications of the team members. The design team makeup is at the discretion of the TEM based on
project complexity, design elements, and use of pre-engineered standards. This discretion relates directly
to the risk involved in errors associated with various aspects of the design plan.

1.11.2  Plan preparation tools

Design plans shall be developed in accordance with AASHTO LRFD Bridge Design Specifications and
the lowa DOT Bridge Design Manual (BDM). The BDM consists of standard design practices approved by
the bridge engineering staff for use in design plan preparation. The BDM is maintained by the Methods
Section and policy group who meet periodically to discuss design issues and document office policy for
use by in-house staff and consultants. In addition the BDM provides a listing of notes, along with
commentary, which can be incorporated into the final design plans.

Other items available to the designer and design technician to aid in the plan development are Standard
Plan Sheets, Signed Standard Plans, and plan development check lists [BDM 1.8]. The designer must
also be aware of the requirements documented in the lowa DOT Standard Specifications for Highway and
Bridge Construction, Developmental Specifications, Special Provisions, checklists, Design Manual
developed by the Office of Design, Construction Manual developed by the Office of Construction, and the
Instructional Memorandums (IM) developed by the Office of Materials.

Additionally the office maintains locally developed spreadsheets for use in design [BDM 1.13] and
libraries and automation tools for use with MicroStation [BDM 1.8], and the office maintains licenses for
commercial bridge design software packages [BDM 1.13].

1.11.3  Quality control

Quiality control is the responsibility of the designer, design technician, and checker. These project team
members shall use the tools noted above to develop a project design plan. Responsibility of each team
member is listed below. Team members shall work independently to perform their roles and then
communicate/discuss issues based on their understanding of the office policy in order to arrive at a
mutually acceptable design. Discussions may involve the Bridge Engineer, Assistant Bridge Engineer,
Chief Structural Engineer, Methods Engineer, Transportation Engineer Manager, or other key staff in the
bridge office. Resolution of design issues should be documented in the engineer’s design calculations
and checklists.

1.11.3.1 Designer

The designer will be responsible for development and assembly of the structure plans. This includes
listening to the concerns of the design technician and checker involving perceived problems with the
plans and making decisions as to the appropriateness of the concerns. If the designer is not the EOR, or
the QA review identifies issues for resolution, the final decision could be made by others associated with
the project. Steps in the project development process include:

1 July 2015



IOWA DOT ~ OFFICE OF BRIDGES AND STRUCTURES ~ LRFD BRIDGE DESIGN MANUAL ~ 1: 22

o Verify the type, size, location, grade, and geometrics of the proposed structure in order to confirm
correct clearances, span arrangements, and proposed structure type.

o |dentify Standard Plan details and appropriate Signed Design Standards to be used in the design
plan.

¢ Review the BDM and all related specifications pertaining to the type of structure being built.

e Design all structural components, or use appropriate standards and provide information
concerning special details needed for the structure to adequately relay the conceived design to
the detailer. Documentation of all computations including computer generated data shall be
available for the file.

Specify all components by size and material.
Review all sheets submitted by other offices for inclusion into the final project plans.

e Finalize plans by verifying details and notes.

Optional information to be provided by the designer:
e Calculate all quantities. Documentation of all computations including computer generated data
shall be available for the file.
e Provide sketches and notes needed for the proposed structure.
e Fillin all missing data on applicable Standard Plan sheets.

1.11.3.2 Design technician

The design technician will be responsible for verifying the application of proposed components of the
plan. This includes bringing perceived errors and omissions to the attention of the designer and the
following:
o Review the type, size, location, grade and geometrics of the proposed structure to understand the
aspects of the project.
e Compile all necessary notes, Standard Design sheets, and additional special details needed to
assemble a set of design plans.
o Detail the proposed structure by typing or importing any nonstandard notes, attaching the related
standard notes, completing the Standard Design sheets, and adding additional special detail
sheets as the project requires [BDM 1.8].
e Calculate or verify elevations. Calculate the rebar number, weights/mass, and lengths based on
given splices or development lengths.

Optional information to be provided by the design technician:
o Develop the notes and special details needed to complete a set of design plans based on verbal
communication from the designer.
e Calculate bid item quantities. Documentation will be available for the file.

1.11.3.3 Checker

The checker will be responsible for adequacy of all structural components and overall plan intent. This
includes making the designer and design technician aware of perceived problems in the design plans and
the following:

o Review the design plans for completeness, consistency, and constructability according to
standard design, detailing, and construction practice.

o Review the BDM and all related specifications pertaining to the type of structure being built.

e Analyze all structural components to verify the proposed structure is properly designed. Analysis
shall be performed independently of any design calculations prepared during the initial design.
Original design assumptions can be supplied by the designer however the checker will make an
independent decision concerning the validity of the design assumptions. Documentation of all
computations including computer generated data shall be available for the file.

o Verify all components by size and material.

o Verify all notes and specifications.

Optional information to be provided by the checker:
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e Calculate all bid item quantities. Documentation shall be available for the file.

1.11.4  Project documentation

Projects in the bridge office will typically be identified with a project file number, design number, project
identification number (PIN), and a project number. These numbers will be assigned during the preliminary
engineering process. The design file will be associated with the project file number. This file will contain
the following information, as applicable:
e Project concept
Structure type size and location (TS&L)
Preliminary project cost
Design calculations
Bid item quantity calculations
Environmental documentation
FHWA clearances
Project correspondence

The following checklists are provided for review of bridge and culvert designs prepared by consulting
engineers and also are appropriate for checking office-prepared designs (available on the Internet at
http://www.iowadot.gov/bridge/checklist.htm).

e Plan review checklist (PRC)

e Plan review checklist - notes (PRCN)

e Culvert plan review checklist (CPRC)

The EOR will be responsible for maintaining and submitting a complete project design file upon
completion of the design process. This information along with the contract design plans and specifications
will be submitted to the TEM for final review and submittal to the Office of Contracts for letting.

1.11.5 Quality assurance

Upon project assignment to the TEM for final design, the manager shall select a design team to prepare
the final contract documentation for letting. The design team members will be assigned based on
complexity of the project, member experience, and available staffing. The TEM will be responsible for
mediating and resolving issues presented by team members for resolution. The TEM shall be made
aware of and concur with all instances where the design deviates from approved office standards and
policies.

Upon completion of the project and presentation to the TEM for submittal to the Office of Contracts for
letting, the TEM shall review the file documentation for completeness and review the plans for overall
conformance to bridge office policy. The project plans will then be distributed to other lowa DOT offices,
the appropriate district, and the FHWA (when required) for comment. Any comments received shall be
reviewed with the EOR for necessary changes to the plan.

After the review process, the TEM will prepare the Quality Control/Quality Assurance Record [BDM
C1.11.5] for inclusion in the project file. This record shall include the basic project information along with
the signatures of the project designer, design technician, checker, and TEM.

The TEM shall then submit the final plans and specifications to the Office of Contracts. The project file
documentation will be stored in the Office of Bridges and Structures until it is electronically scanned for
permanent storage.

1.11.6  Post-letting involvement

After letting, a member of the design team will be responsible for the review on any working drawings
required for the project [BDM 1.17]. In addition, any structural design issues will be directed to the design
team by the Office of Construction for resolution.
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On occasion, the design team members will conduct field reviews for observation and discussion of
specific design/construction issues. Information gathered during these reviews that highlights
inconsistencies with current bridge design policy will be documented and shared with the Bridge Methods
Engineer for resolution of policy issues.

If revisions to the design plans are required after the letting due to a change in site conditions assumed in
the design preparation or an error found in the original design plans, the design team will develop a
formal revision to the design plans. Documentation of the revision shall be in accordance with current
policy for issuing plan revisions. The EOR (if available) will be responsible for the revision documentation
and placing it in the original design file. The TEM will be responsible for noting these revisions on the
Quality Control/Quality Assurance Record in the design file. In addition, revision documentation will be
sent to the FHWA when applicable.

1.12 Cost estimates

Final designers in the office and consulting designers shall prepare cost estimates as follows.
(1) Verification of preliminary bridge costs based on concept information. For a project with a
consultant engineer this verification is performed by the OBS Consultant Coordination Section.
(2) Update to bridge costs based on rough bid item quantities after completion of design and before
final detailing and checking is complete.
(3) Update of bridge costs based on final bid item quantities prior to plan turn-in.
These estimates will be tracked in the Production Scheduling System (PSS).

For the second and third estimates the designer should use the cost estimate program available as
follows.
e OBS engineer: W:\Highway\Bridge\DesignApplications\LRFD
Official\ApplicationStorage\Costs\Prepare Cost Estimate using Project Scheduling
e Consultant engineer: “lowa DOT Cost Estimate Program” from the final bridge design software
page on the office web site (This program will work with BIAS.)

The programs have standard bid items and recent costs so the designer does not need to consult other
sources of information. The designer shall report the cost estimates to the supervising Section Leader,
who will compare each estimate with previous estimates in the Project Scheduling System. The estimates
will not be used by the Office of Contracts and need not be given to that office at plan turn-in.

1.13 Software

Some of the software used at the lowa DOT during bridge and culvert design and plan preparation is
available through the Automation Tools section of the Office of Bridges and Structures web site
(http://www.iowadot.gov/bridge/index.htm#) The BRIS (Bridge Information System) application is available
on office workstations through a network shortcut. Commercial software also is installed separately on
workstations or available through a network shortcut under license agreements. Engineering consultants
are responsible for downloading lowa DOT software and obtaining licenses for commercial software as
needed.

The lowa DOT requires that all plans be prepared with MicroStation software. Additionally the Highway
Division has agreed upon CADD standards (fonts, seed files, level attributes, libraries, and other
standards) for use of the software. The Office of Bridges and Structures rules for the options are given in
the files hyperlinked on the office web site MicroStation V8 documentation page
(http://'www.iowadot.gov/bridge/v8docs.htm). The designer and design technician should consult the page
for all information regarding the use of MicroStation V8.

For projects that involve repair, extending, widening, demolition, or other work involving existing
structures the designer needs access to inspection reports and other information about the structures.
That information is available through the SIIMS (Structure Inventory and Inspection Management System)
web application, for which the user needs an Enterprise A&A account. Office personnel have accounts,
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but for engineering consultants, instructions for obtaining an account are given on the main page for the
application (https://www.siims.iowadot.gov/).

Hydraulic design programs developed by the office are available from the preliminary bridge design
software web page (http://www.iowadot.gov/bridge/prelprog.htm).

BRIS (Bridge Information System) is a Microsoft Access database program, which is an inventory of
bridge project work that can be queried. The primary advantage for many designers and detailers is the
ability to search BRIS for previously designed bridges, culverts, and other highway structures so that
standard office practices are followed and details are effectively reutilized. The designer is required to
enter the BRIS data for a project with an assigned design number when design is completed. Data
collection information is given in the BRIS Manual accessible from the start-up form for the program.

Final design software developed by the office is available from the final bridge design software web page
(http://lwww.iowadot.gov/bridge/finalprog.htm).

BIAS 2000 is software for consultant use developed by the lowa DOT for contracting state and local
projects. See BDM 1.8.2.1 Bid items and quantities for more information.

1.14 Plan turn-in

A list of critical dates associated with each contract letting other than dates for the FHWA review submittal
and D04 event is maintained by the Office of Contracts
(http://www.iowadot.gov/contracts/CRITDATE.pdf). The plan turn-in date for a specific project is
established in the office by the Assistant Bridge Engineer and by design contract with engineering
consultants. On or before that date the following are to be submitted to the Office of Contracts.

e Completed project plan set (pdf) and

e Completed bid item list in PSS.

Plans for FHWA oversight projects are to be sent to the lowa office of the Federal Highway Administration
(FHWA,) for review. Final or 100% unapproved plans for review should be sent to FHWA three to six
weeks before the Office of Contracts turn-in date. The three to six week period allows FHWA personnel to
return comments to be addressed before turn-in.

The project plan set may include both grayscale and color multi-page PDF files, as well as a multi-page
cross section PDF file. The Office of Design’s Design Manual gives the latest detailed instructions for
preparing the project plan set [OD DM 1H1 and 21E-4].

Any special provisions (doc or docx) required by the plan set are to be submitted to the Specifications
Section.

Consultants are required to submit the items listed above to the Office of Bridges and Structures for
review two weeks before plan turn-in as discussed in Conducting Business with the IA DOT Office of
Bridges & Structures [BDM 1.4].

The Office of Contracts reviews the proposed contract documents and may ask for revised plan sheets.
After the review and any changes the office updates the final MicroStation CADD file and PDF plan set.

The supervising Section Leader is responsible for turning in the final multi-page PDF prints to the Office
of Contracts. The supervising Section Leader will combine the PDF files from Design and Soils with the
OBS PDF file and copy the combined multi-page PDF file to the Contracts plan turn-in folder. The
supervising Section Leader shall also turn-in, when applicable, a separate multi-page PDF file containing
any signed sheets referenced on the Title Sheet into a subfolder in the Contracts plan turn-in folder. The
sub-articles below describe the items that shall be completed by the designer in the weeks leading up to
plan turn-in. The designer is responsible for the completion of all items in the sub-articles.
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1.14.1 Plan coordination

For bridge replacement projects the Office of Design has prepared a flow chart for its work that includes
the defined events in the design process and plan turn-in [OD DM 1D-1]. The flow chart and its
associated task lists indicate what the bridge designer can expect from the Office of Design when the
Office of Bridges and Structures has the lead for a project.

When the Office of Bridges and Structures does not have the lead, plans provided to another office, such
as retrofit rails for Office of Design projects, need to be submitted by the scheduled B04 event date.
When the Office of Bridges and Structures does have the lead it also can expect that plans from other
offices, such as the geotechnical design sheets and roadway design sheets, are available by the
scheduled event date (S04 & D04).

When receiving plan sheets from another office the design team shall, at a minimum, verify the following:

e Every sheet should have the project number and file number printed on it.

e Check information on the plans for consistency with the Bridge Design plans.

e For plans that include approach pavement, check for appropriate abutment designation (M for
movable and F for fixed). Integral abutments are considered moveable because they will move
against and away from the approach pavement when the bridge expands and contracts. Stub
abutments are considered fixed because the backwall does not move with respect to the
expansion and contraction of the bridge.

1.14.2  Prior to plan turn-in

The design team is responsible for completing the following items a minimum of three weeks before plan
turn-in:

e Turn in the final multi-page PDF prints from all offices and file envelope(s) to the Section Leader.
Place all final multi-page PDF files from all offices in the project subdirectory under the BRFinal
directory. The Section Leader will route final or 100% unapproved plans for review to the
appropriate Offices and District personnel.

o Complete the electronic BRIS form using the PC-BRIS input application.

e When checking the file envelope, do not erase anything. Place a line through any incorrect
information and add the updated information to maintain a history of the changes.

o Verify that PSS bid items are complete, Road Design bid items are included in a separate
division.

o Verify that the Bridge 2000 is completed and place a copy in the file envelope.

e Create a new LARS program run for new bridges and bridge replacements. Email the Bridge
Rating Engineer with the input files (.txt and excel files), and they will store the LARS file as
needed. This may be postponed if necessary, but must be completed before the construction
work is completed.

e For minor bridge repairs or rehabilitation projects (e.g. retrofit rails, deck overlays, and deck
replacements), email a link of the plan set to the Rating Engineer, and they will modify the LARS
file.

e For bridge repairs that modify the superstructure design (e.g. beam replacements or other major
bridge rehabilitation projects), create a new LARS program and follow the same procedure above
similar to new bridges.

e Complete the B3 cost estimate.

Fill out the “Bridge, Culvert, and Notes Plan Review Checklists”.
Complete maintenance sketches for new and replacement bridges/bridge size culverts for review
by the Assistant Maintenance Engineer.

1.15 Plan changes

Although it is expected that most plan sets will be in final condition at turn-in, there are provisions for
changes. During the two weeks immediately after turn-in to the Office of Contracts it is possible to simply
swap sheets. The last day for plan changes is given on the Office of Contracts Letting Schedule
(http://'www.iowadot.gov/contracts/CRITDATE.pdf).
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| After plans have been advertisedgoene-te-print-hewever, changes require an addendum so that all project
bidders are informed of the changes. For an addendum, a request to issue an addendum must be sent to
the Office of Contracts proposal engineer. The Office of Contracts decides whether the change or error
correction warrants an addendum or a revision. Addendum requests may also be originated by the Office
of Contracts if an error correction or change is required to let the project. Requests shall include modified
plan sheets with an addendum stamp.

1.16 Plan revisions

Following the project letting plan revisions can be issued. Plan revision sheets are to show a deletion
crossed-through and it and any associated changes encircled with a cloud, so that the entire change is
easy to see. Plan revisions should be coordinated with the Resident Construction Engineer so the
appropriate contract modification can be written if necessary.

Instructions for creating revision sheets in MicroStation are given on the V8 bridge documentation page
on the office web site (http://www.iowadot.gov/bridge/v8docs.htm).

1.17 Shop drawings

The office reviews shop drawings to ensure that the structural adequacy of the design is maintained as
detailed on the original design drawings. The review of working drawings submitted by a contractor
covers only requirements for strength and arrangement of component parts and does not cover bills of
material. The extent of the shop drawing review will vary with each design. For complex designs the
reviewer shall discuss in advance the extent of the shop drawing review with the supervising Section
Leader.

When reviewing shop drawings the reviewer shall place a small red check mark by all items checked
correct on the drawing and make any additions or corrections to the drawing in red. So that scanned
copies of the checked drawings are legible the reviewer shall not use highlighters.

Shop drawings for bridges with steel superstructures shall be reviewed according to the guidelines in the
Steel Girders and Beams section of this manual [BDM 5.5.2.4.3].

The office also reviews shoring plans when such plans are required. In general a shoring plan review
follows the guidelines for shop drawing review.
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